

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: April 21, 2015 Consent Regular
 Workshop Public Hearing

Department:

Submitted By: Clerk & Comptroller

Submitted For: Finance/Board Services

I. EXECUTIVE BRIEF**Motion and Title:**


Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during October 2014.

Background and Justification:

These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

Attachments:

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by:  4-1-15
 Stephen I. Weiss, Director - Financial Services **Date**

Approved by: N/A
 Assistant County Administrator **Date**



**Office of
Financial Management & Budget
Contract Development & Control**

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com



**Palm Beach County
Board of County
Commissioners**

- Shelley Vana, Mayor
- Mary Lou Berger, Vice Mayor
- Hal R. Valeche
- Paulette Burdick
- Steven L. Abrams
- Melissa McKinlay
- Priscilla A. Taylor

County Administrator

Robert Weisman

DATE: March 20, 2015

TO: Honorable Shelley Vana, Mayor, and Members of the Board of County Commissioners

FROM: Irwin L. Jacobowitz, Director
OFMB/Contract Development & Control

RE: Contract Activity Report for the Month of October 2014



In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The attached reports summarize all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of October 2014.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

ILJ:acs
Attachments

- c: Stephen Weiss, Financial Services Manager (w/o attachments)
- Janel Larvin, Minutes & Records Supervisor (w/attachments and back-up for R&F)
- File

*"An Equal Opportunity
Affirmative Action Employer"*

A

**THE FOLLOWING ITEMS WERE APPROVED BY THE AIRPORTS DEPARTMENT
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #PB 12-14 PBIA B8, B10, B12 and B14 Podium Demolition District #Countywide	The Morganti Group, Inc. R2013-0663	M-11	\$23,200.00
2	Project #PB 12-14 PBIA Frontier Office Interior Renovation District #Countywide	The Morganti Group, Inc. R2013-0663	M10	\$22,726.00

Reason for Change Codes (where applicable):

D = Differing Site Conditions
E = Errors/Omissions in Design
O = Owner Initiated

R = Request by another Agency/Outside Party
X = Other
Z = Zoning/Code/Ordinance Change

Q = Quantity Adjustments

B

**THE FOLLOWING CHANGE ORDER WAS APPROVED BY THE CONTRACT REVIEW COMMITTEE
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2013608 S.W. 18 th Street & Palmetto Park Road Overpass Pedestrian Cages Engineering & Public Works Districts, #4, #5	Gomez & Son Fence Corp. R2014-0664	1	\$-0-	\$638,855.00	\$638,855.00	Ratification: Contract time extension of 56 days due to delay in material fabrication and delivery. Reason for change: X

Reason for Change codes:

D = Differing Site Conditions
E = Errors/Omissions in Design
O = Owner Initiated
Q = Quantity Adjustments

R = Request by another Agency/Outside Party
X = Other
Z = Zoning/Code/Ordinance Change

C

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2012056 Annual Traffic Signal Contract (Primary) Engineering & Public Works District #Countywide	Gerelco Traffic Controls, Inc. R2012-0951	5	\$-0-	\$2,750,000.00	\$2,750,000.00	Modify mast arm foundation by increasing depth (LF): Repair existing damaged mast arm foundation. (Total bid price of \$18,931.990). Contract amount of \$2,750,000 unchanged. Reason for change O
2	Project #1997511C2B Seminole Pratt Whitney Road/South of M Canal to South of Orange Boulevard Engineering & Public Works District #6	J. W. Cheatham, LLC R2012-1211	11	\$33,200.56	\$3,679,428.55	\$4,193,805.92	Install Type II end anchor and special guardrail at existing bridge over M Canal; Install 4" concrete sidewalk with thickened end at pedestrian bridge over M Canal; Additional material to adjust existing valve boxes and raise air release valves for WUD; Raise and adjust drainage manhole S1A to avoid drop-off behind sidewalk. Reason for change: D, E, R

C

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
3	Project #2012515 Hatton Highway Bridge over P.W.C.D. Canal No. 2 Engineering & Public Works District #6	H & R of Belle Glade, Inc. R2014-0223	1	-\$0-	\$2,466,952.01	\$2,466,952.01	Contract time extension of 23 days. Reason for change: O

Reason for Change codes:

D = Differing Site Conditions

E = Errors/Omissions in Design

O = Owner Initiated

Q = Quantity Adjustments

R = Request by another Agency/Outside Party

X = Other

Z = Zoning/Code/Ordinance Change

D**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A FEMA Coastal Study Proposal - Phase I Environmental Resources Management District #Countywide	CB&I Coastal Planning & Engineering, Inc. R2013-1189	1189-03	\$75,990.00	Professional engineering and meteorology services.
2	Project #N/A North Jupiter Flatwoods Natural Area Seepage Barrier Plans & Specs and Construction Oversight Environmental Resources Management District #1	Dunkelberger Engineering & Testing, Inc. R2011-1133	Auth. ERM13-15, Supp. 1	\$52,255.16	Develop plans and specifications, provide construction oversight and prepare and certify as-built drawings of seepage barrier.
3	Project #WUD 14-109 WTP 8 PLC Replacement Programming Water Utilities District #2	Hillers Electrical Engineering, Inc. R2014-0827	9	\$94,510.00	PLC replacement programming.
4	Project #WUD 15-003 Strategic Lift Station Rehabilitation Project - Priority 2 Water Utilities Districts #2, #4, #5, #6	Holtz Consulting Engineers, Inc. R2014-0825	2	\$97,152.07	Develop scope of work packages for rehabilitation and refurbishment of two (10) lift station to meet PBCWUD minimum standards, where feasible, and provide engineering and contract administration services during construction.
5	Project #WUD 14-015 SW Belle Glade Watermain Improvement, Zone 2 East Water Utilities District #6	Keshavarz & Associates, Inc. R2014-0824	2	\$82,231.00	Survey and design services.

D**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
6	Project #WUD 14-073 WTP 11 Finish Water Quality Evaluation and Corrosion Study Water Utilities District #6	Kimley-Horn & Associates, Inc. R2014-0829	3	\$77,542.71	Evaluate WTP 11 finish water quality and conduct study
7	Project #14-102 Lake Region Water Treatment Plant No. 11 - Master Record Drawings Water Utilities District #6	Mathews Consulting, Inc. R2014-0823	5	\$86,973.20	Surveying, CAD and engineering services.
8	Project #11216 John Prince Park Mound Circle Facilities Development & Operations District #3	Michael B. Schorah & Associates, Inc. R2010-0693	Auth. 4, Supp. 1	\$53,565.00	Architectural, structural, mechanical, electrical and plumbing design services to add two (2) prototype restrooms, one pre-engineered pavilion and revisions to completed plans.
9	Project #WUD 14-112 PS's 4100, 5241, & Mecca Arc Flash Analysis and Condition Assessment Water Utilities District #2	Smith Engineering Consultants, Inc. R2014-0828	8	\$75,475.32	Conduct arc flash analysis and condition assessment.

E**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2003514 Silver Beach Road E. of Congress Avenue to Old Dixie Highway Engineering & Public Works District #7	Metric Engineering, Inc. R2004-0053	12	\$13,908.53	Revisions to roadway, drainage map, drainage calculations, signing and pavement marking, and signalization components to accommodate proposed alignment change.
2	Project #2011904 Garden Road S. of FDOT Canal to S. of Blue Heron Boulevard Engineering & Public Works District #7	Last Devenport, Inc. R2010-0592	4	\$5,048.85.	Plan modifications to include three alternatives at existing bridge location.
3	Project #14204 R. G. Kreusler Park Restroom Replacement Facilities Development & Operations District #7	Urban Design Kilday Studios R2010-0805	Auth. 11 Supp. 2	\$8,800.00	Additional application meetings; Revisions to completed site plan including expansion of existing ingress/egress driveway.
4	Project #14328 Bill Bailey Community Center - Renovations Facilities Development & Operations District #6	Colomé & Associates, Inc. R2011-0113	Auth. 41 Supp. 1	\$10,576.00	Preparation of separate bidding, construction and permit documents for proposed exterior roofing and mechanical replacements and continuing construction administration.
5	Project #13207 PBSO W. Atlantic District 4 Renovations Facilities Development & Operations District #5	Colomé & Associates, Inc. R2011-0113	Auth. 39 Supp. 7	\$2,085.00	Additional structural engineering services for design and permit document for replacement of exterior wood framed walls with masonry walls and concrete foundations.

**E THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
6	Project #N/A PBIA - Construct Golfview Infrastructure, Phase 1 - Supplemental Design Services Airports District #Countywide	CH2M Hill, Inc. R2011-1333	III-14-PBI- C-001-039	\$33,818.90	Supplemental design services.
7	Project #2015503 Southern Boulevard (S.R. 80) & Kirk Road Intersection Improvements Engineering & Public Works District #2	Arcadis U.S., Inc. R2014-0891	N/A	\$25,717.95	Preparation of plans for modification of existing pavement markings and the west approach traffic separator.
8	Project #2014615 Palmwood Road Slope Stabilization Engineering & Public Works District #1	Bridge Design Associates, Inc. R2014-0120	N/A	\$45,734.74	Structural; Survey, geotechnical, environmental, DEP permit fees.
9	Project #2014614 Jog Road Bridge over Florida's Turnpike Slope Stabilization Engineering & Public Works District #2	Bridge Design Associates, Inc. R2014-0120	N/A	\$30,930.54	Structural; Survey, geotechnical.
10	Project #WUD 14-107 WTP 11 Instrumentation Loop Diagrams Water Utilities District #5	Hillers Electrical Engineering, Inc. R2014-0827	7	\$23,041.20	Field verify all Plant instrumentation signals and points for loop diagrams, add all new signals added to the PLC and RIO panels but missing in loop diagrams; Remove all signals that are abandoned or no longer used from loop diagrams and identify them as spare points.

E**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
11	Project #WUD 14-108 WTP 8 Instrumentation Loop Diagrams Water Utilities District #2	Hillers Electrical Engineering, Inc. R2014-0827	8	\$47,496.80	Field verify all Plant instrumentation signals and points for loop diagrams, add all new signals added to the PLC and RIO panels but missing in loop diagrams; Remove all signals that are abandoned or no longer used from loop diagrams and identify them as spare points.
12	Project #WUD 14-110 WTP 2 Instrumentation Loop Diagrams Water Utilities District #2	Hillers Electrical Engineering, Inc. R2014-0827	10	\$24,965.20	Field verify all Plant instrumentation signals and points for loop diagrams, add all new signals added to the PLC and RIO panels but missing in loop diagrams; Remove all signals that are abandoned or no longer used from loop diagrams and identify them as spare points.
13	Project #WUD 15-005 WTP 2 Process Equipment Instrumentation Water Utilities District #2	Hillers Electrical Engineering, Inc. R2014-0827	12	\$48,921.60	Provide instrument technician services to improve several aspects of the process equipment.
14	Project #WUD 15-006 SRWRF PLC Programming Water Utilities District #5	Hillers Electrical Engineering, Inc. R2014-0827	13	\$49,036.00	Provide miscellaneous PLC programming.
15	Project #WUD 15-001 WRWWTF PLC Programming Water Utilities District #6	Hillers Electrical Engineering, Inc. R2014-0827	11	\$45,947.20	Implement corresponding PLC programming to several systems being improved.

E**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
16	Project #WUD 13-034 2013 - Conversion of Dry Can Lift Station Nos. 169, 171, 263, 966, 1023, 1051, 1057 & 5240 and Demolition of Dry Can Lift Station No. 265 - Supplement - Bidding Assistance Water Utilities Districts #2, #5	Holtz Consulting Engineers, Inc. R2014-0825	3	\$5,910.91	Provide bidding services for project.
17	Project #WUD 13-034 2013 - Conversion of Dry Can Lift Station Nos. 169, 171, 263, 966, 1023, 1051, 1057 & 5240 and Demolition of Dry Can Lift Station No. 265 - Supplement - Bidding Assistance Water Utilities Districts #Countywide	Holtz Consulting Engineers, Inc. R2014-0825	Auth. 3 Supp. 1	\$5,910.91	Provide bidding services for project.
18	Project #WUD 14-015 SW Belle Glade Watermain Improvement Zone 2 WEST Water Utilities District #6	Keshavarz & Associates, Inc. R2014-0824	3	\$49,906.00	Survey and design services.
19	Project #WUD 14-092 Aerial Crossing Replacements in Belle Glade - Priority 1 Water Utilities District#6	Keshavarz & Associates, Inc. R2014-0824	Auth. 1 Supp. 1	\$2,420.00	Coordinate with and obtain title searches from subconsultant of properties on which 3 of the 5 Priority 1 Aerial Crossing Replacements are found, necessary in order to determine if any existing easements or right-of-way ownership rights exist.

E

**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
20	Project #WUD 14-054 Capital Improvements Program Management and Implementation Services Water Utilities District # Not Provided	MWH Americas, Inc. R2014-1188	Auth. 1 Supp. 1	\$-0-	Develop and implement a Program Management System to assist with implementation of over \$300 million in projects in the Five Year CIP.
21	Project #WUD 14-106 PS 5229 Arc Flash Analysis and Condition Assessment Water Utilities District #2	Smith Engineering Consultants, Inc. R2014-0828	6	\$25,811.88	Provide arc flash analysis, protective device coordination analysis and condition assessment.
22	Project #WUD 14-111 PS's 9S, 9N & 5 Arc Flash Analysis and Condition Assessment Water Utilities District #2	Smith Engineering Consultants, Inc. R2014-0828	7	\$42,153.06	Provide arc flash analysis, protective device coordination analysis and condition assessment.
23	Project #2012904 Seminole Boulevard and Osceola Drive L-2 Canal Bridge Replacement Engineering & Public Works District #7	Tierra South Florida, Inc. R2014-1126	N/A	\$5,000.00	Soil testing; Concrete and masonry materials; Aggregate testing; Asphalt testing; Inspection services; Field exploration; Miscellaneous services; Engineering and professional services.
24	Project #2014503 Church Street/Limestone Creek Road to W. of Central Boulevard Pavement Cores Engineering & Public Works District #1	Tierra South Florida, Inc. R2014-1126	N/A	\$2,750.00	Geotechnical services.

E**THE FOLLOWING CONSULTANT SERVICES AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
25	Project #09-071.003 Lantana Airport Updated Overall Site Plan & DRO Application Facilities Development & Operations District #3	Urban Design Kilday Studios R2014-0921	1	\$24,910.00	Revise Overall Site Plan for PBC Park Airport; Development Review Officer application.
26	Project #08-153.000 Palm Beach International Airport Properties Rezoning Application Facilities Development & Operations District #2	Urban design Kilday Studios R2014-0921	2	\$56,500.00	Continuing development review services.

F

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #2013051 Meed Racquet Club / Communitywide Tie-Ins Engineering & Public Works District #2	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2014-362-097	\$9,247.20
2	Project #2013051 Jog Rd & Omni Middle School Engineering & Public Works District #3	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2014-362-098	\$10,058.40
3	Project #2013051 Camino Real Circle C&G Engineering & Public Works District #5	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-086	\$17,988.00
4	Project #2013051 Military Tr South of Clintmore Rd W Side Engineering & Public Works District #4	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-095	\$11,082.00
5	Project #2013051 Seminole Pratt Whitney Rd/SR 80 to S of Okeechobee Engineering & Public Works District #6	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-096	\$14,589.00
6	Project #2013051 Gateway Blvd & Seacrest Blvd Intersection Engineering & Public Works District #3	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2013051-099	\$9,243.60
7	Project #2013051 Del Prado Cir S @ Coutyard Run @ Engineering & Public Works District #5	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	2014303-093	\$6,528.00
8	Project #N/A Palomino Drive & SR-7/US-441 (Int. #35000) Engineering & Public Works District #2	Gerelco Traffic Controls, Inc. R2012-0951	WA C.O. #1	\$199,990.00

F**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
9	Project #2014051 Congress Ave @ Miner Road Engineering & Public Works District #3	Southeast Attenuators, Inc. R2013-1115	1	\$2,775.00
10	Project #2014051 Sugar House Road @ Gator Blvd Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	2	\$2,275.00
11	Project #2014051 6 th Ave South @ Lake Osborne Drive (SW Corner) Engineering & Public Works District #3	Southeast Attenuators, Inc. R2013-1115	3	\$2,690.00
12	Project #2014051 Marina East of Lyons Road Engineering & Public Works District #3	Southeast Attenuators, Inc. R2013-1115	4	\$830.00
13	Project #2014051 6 th Ave @ Lake Osborne Drive Engineering & Public Works District #3	Southeast Attenuators, Inc. R2013-1115	5	\$2,500.00
14	Project #2014051 Duda Road East of Duda Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	6	\$15,111.00
15	Project #2014051 Corkscrew Blvd 1 Mile West of Miami Canal Road Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	7	\$1,160.00
16	Project #2014051 Clint Moore Road East of Lyons Road Engineering & Public Works District #6	Southeast Attenuators, Inc. R2013-1115	9	\$4,265.00

F

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
17	Project #2014051 Palmetto Park Road at West End Engineering & Public Works District #5	Southeast Attenuators, Inc. R2013-1115	10	\$1,160.00
18	Project #2014051 Summit Between Summit Pines and Victoria Woods Engineering & Public Works District #2	Southeast Attenuators, Inc. R2013-1115	11	\$2,575.00
19	Project #2014051 Randolph Siding West of Jupiter Farms Road Engineering & Public Works District #1	Southeast Attenuators, Inc. R2013-1115	12	\$1,410.00
20	Project #2014051 Jog Road @ Turnpike Entrance North of Beeline Hwy Engineering & Public Works District #1	Southeast Attenuators, Inc. R2013-1115	13	\$745.00
21	Project #2004507B-1 60 th Street North from Royal Palm Beach Boulevard to S.R. 7 Extension - Striping Engineering & Public Works District #6	Southwide Industries, Inc. R2013-0810	N/A	\$22,843.93
22	Project #N/A Osprey Point Golf Course at 12551 Glades Road, Boca Raton 33498 - Striping Engineering & Public Works District #5	Southwide Industries, Inc. R2013-0810	N/A	\$5,876.00
23	Project #1997511C2B Seminole Pratt Whitney Road from North of 60 th Street to South of Orange Boulevard - Striping Engineering & Public Works District #6	Southwide Industries, Inc. R2013-0810	N/A	\$58,044.08
24	Project #N/A	Southwide Industries, Inc.	N/A	\$1,744.66

F

**THE FOLLOWING ITEMS WERE APPROVED BY VARIOUS DEPARTMENTS OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACTS
UNDER THE MANAGEMENT OF ENGINEERING & PUBLIC WORKS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
	Seton Avenue from Chukker Drive to Forest Hill Boulevard - Striping Engineering & Public Works Districts #2, #3	R2013-0810		
25	Project #2004507A S.R. 7 Extension from Persimmon Boulevard to 60 th Street North Striping Engineering & Public Works District #6	Southwide Industries, Inc. R2013-0810	N/A	\$34,835.99
26	Project #1997511C2A Seminole Pratt Whitney Road from South of 54 th Street to North of 60 th Street Engineering & Public Works District #6	Southwide Industries, Inc. R2013-0810	N/A	\$7,410.18
27	Project #2013051 Okeeheelee Park Ball Field Drainage Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2013-0427	84741	\$89,004.00
28	Project #N/A Okeeheelee Park South Box Culvert End Caps and Decking Parks & Recreation District #2	Wynn & Sons Environmental Construction, Inc. R2013-0427	85062	\$32,847.00
29	Project #N/A Jupiter Farms Equestrian Parks & Recreation District #1	Wynn & Sons Environmental Construction, Inc. R2013-0427	N/A	\$3,000.00

G

**THE FOLLOWING ITEMS WERE APPROVED BY THE FACILITIES DEVELOPMENT & OPERATIONS DEPARTMENT
OR THE CONTRACT REVIEW COMMITTEE FOR CONTINUING CONSTRUCTION CONTRACTS
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #13201 Library Annex District #7	The Weitz Company, Inc. R2012-1001 (R2014-0139)	C.O. #4	\$-0- Various modifications. Reduce construction contingency. (D, E)
2	Project #13201 Library Annex District #7	The Weitz Company, Inc. R2012-1001 (R2014-0139)	C.O. #5	(\$185,367.66) Deduct for cost of miscellaneous electric, lighting and asphalt. Actual tax savings of \$10,492.51. (X)
3	Project #13216 Main Detention Center Cooling Towers District #2	Hedrick Brothers Construction Co., Inc. R2012-1000 (R2013-1722)	C.O. #4	\$-0- Contract time extension of 18 days. (O)
4	Project #14214 ESS First Floor Renovations @ FDO Administration District #2	Trillium Construction, Inc. R2012-1002	W.O. #4	\$199,029.00 Renovations.
5	Project #13224 West Detention Center Recreation Yard Improvements District #6	The Weitz Company, Inc. R2012-1001 (R2013-1019)	Final	\$64,326.62
6	Project #14207 (W.O. #2) West Detention Center Additional Security Cameras District #6	The Weitz Company, LLC R2012-1001	Final	\$14,286.78
7	Project #14206 (W.O. #1) West Detention Center Recreation Yard Window Replacement District #6	The Weitz Company, LLC R2012-1001	Final	\$14,201.69

G

**THE FOLLOWING ITEMS WERE APPROVED BY THE FACILITIES DEVELOPMENT & OPERATIONS DEPARTMENT
OR THE CONTRACT REVIEW COMMITTEE FOR CONTINUING CONSTRUCTION CONTRACTS
DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
8	Project #12209 (Amendment #1) West Detention Center PBSO IT Room District #6	The Weitz Company, LLC R2012-1001 (R2013-0759)	Final	\$47,095.23

Reason for Change Codes:

Q = Quantity Adjustments

D = Differing Site Conditions
E = Errors/Omissions in Design
O = Owner Initiated

R = Request by another Agency/Outside Party
X = Other
Z = Zoning/Code/Ordinance Change

H**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #WUD 11-101 Raw Water Main for WTP No. 11 for Wells PW 9 & PW 10 Water Utilities District #6	B & B Underground Contractors, Inc. R2014-0149	\$422,306.25	\$396,525.13
2	Project #2012514 A1A (Carlin Park) Bridge Replacement Engineering & Public Works District #1	Drawdy Construction Co., Inc. R2014-0018	\$647,089.00	\$713,473.37
3	Project #13389 Painting of Interior of Twelve (12) Buildings at Water Utilities Department's SRWRF Facilities Development & Operations District #5	Harry's Painting & Enterprise, Inc. R2014-0038	\$316,464.00	\$330,731.02
4	Project #1997511C2B Seminole Pratt Whitney Road / S. of M Canal to S. of Orange Boulevard Engineering & Public Works District #6	J. W. Cheatham, LLC R2012-1211	\$3,679,428.55	\$4,338,881.95
5	Project #2012516 Kirk Road Bridge over L-9 Canal Engineering & Public Works District #3	Johnson-Davis, Inc. R2014-0222	\$594,379.00	\$599,546.68
6	Project #06213 Jail Expansion II Facilities Development & Operations District #6	Moss & Associates, LLC R2007-0031	\$565,526.00	\$115,542,836.45

I**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM
(INCLUDING JOC) DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	WORK ORDER#	AMOUNT	DESCRIPTION
1	Project #13479 WUD SRWRF Bldg A - HVAC Duct Replacement District #5	The Airtex Corporation R2010-0070	15-003	\$54,230.00	Material, labor supervision, permits and supplies necessary and reasonably incidental to remove existing fiberboard ductwork and install new galvanized metal ductwork, manual dampers and return air duct/grill at location noted in specifications.
2	Project #14305.01 MJC (Judicial Center) C.O.C. 3 RD Floor - Evidence Room - Electric Room Door District #7	Robling Architecture Construction, Inc. R2010-0802	15-002	\$2,132.46	Relocate existing electrical room door.
3	Project #14443 PBIA - F.S. #81 District #2	Robling Architecture Construction, Inc. R2010-0802	15-003	\$9,057.74	Provide general construction services to procure and install a new overhead garage bay door.
4	Project #14378 EOC - Fire Rescue 911 Dispatch - Monitor Project District #2	All Site Construction, Inc. R2010-0751	15-005	\$51,483.87	Provide construction services necessary to install eight (8) new 60" monitors along with supporting electrical, tele/data and Control Matrix system; Remove one (1) existing project screen at the 911 dispatch area.
5	Project #10732.05 EOC Video Wall Conference Rm 3 - Add'l Crestron Ports District #2	All Site Construction, Inc. R2010-0751	15-006	\$4,485.77	Install six (6) new USB extender ports to Crestron system in Conference Room 3, used to connect USB keyboard and mouse to rack mounted computers.
6	Project #10722.07 F.S. #68 - Emergency Roof Leak Repairs District #7	Tri State Roofing & GC, LLC R2010-1996	14-053	\$1,167.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency roof repair over bay door of fire trucks.
7	Project #10722.07 F.S. #41 - Emergency Roof Leak Repair District #5	Tri State Roofing & GC, LLC R2010-1996	14-054	\$514.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency roof repair.

I**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATION
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM
(INCLUDING JOC) DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	WORK ORDER#	AMOUNT	DESCRIPTION
8	Project #10722.06 Bill Bailey Recreation Center - Emergency Roof Leak Repair District #6	Tri State Roofing & GC, LLC R2010-1996	14-058	\$862.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency roof repairs.
9	Project #10722.04 Highridge Family Center - Emergency Roof Leak Repair District #7	Tri State Roofing & GC, LLC R2010-1996	14-059	\$2,134.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency repair in parapet walls.
10	Project #10722.08 WUD #8 - Emergency Roof Repair District #2	Tri State Roofing & GC, LLC R2010-1996	15-001	\$347.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency repair over control room.
11	Project #10722.07 F.S. #42 - Emergency Roof Leak Repair District #5	Hi-Tech Roofing & Sheet Metal, Inc. R2010-1993	14-055	\$1,075.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency repairs to several items.
12	Project #10722.01 CJC 3 rd Floor - Emergency Roof Leak Repair District #2	Hi-Tech Roofing & Sheet Metal, Inc. R2010-1993	14-056	\$1,260.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency roof damage repair.
13	Project #10722.05 PBSO Training Facility - Emergency Roof Repair District #7	Hi-Tech Roofing & Sheet Metal, Inc. R2010-1993	14-057	\$725.00	Material, labor supervision, permits and supplies necessary and reasonably incidental for emergency repairs.
14	Project #14833.01 DEMO: 9177 Carma Drive, Boynton Beach, FL District #5	The BG Group, LLC R2013-0140	14-232	\$700.00	Drum removal disposal.
15	Project #14435.01 MDC (CJC) PBSO Admin - Media Build-out (Const) District #2	Robling Architecture Construction, Inc. R2010-0802	15-001	\$141,514.60	Provide construction services necessary to renovate an existing area for new tenant - Media Services, including audio visual infrastructure.

**J THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL
IN TIME FOR THE PREVIOUS MONTH'S REPORTS**

	PROJECT	CONTRACTOR	CSA#, CO# or WO#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #N/A Hatcher Bridge Rehabilitation Environmental Resources Management District #1	Ardaman & Associates, Inc. R2011-1682	ERM14-14	\$845.00	Geotechnical engineering and materials testing services.
2	Project #2013051 North Jupiter Flatwoods Natural Area Public Use Facilities Environmental Resources Management District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	ERM14C-02	\$14,341.00	Line items modified as a quantity adjustment.
3	Project #2013051 Winding Waters Natural Area Public Use Facilities - Phase 2 Environmental resources Management District #7	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	ERM14C-13	\$47,632.00	Furnish and install accessible floating dock with canoe/kayak launch and gangway with footers, earthen canoe/kayak ramp, accessible concrete pathway, and provide aluminum control arm and hinges to affix dock to shore.
4	Project #2013051 Hatcher Bridge Rehabilitation Environmental Resources Management District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	ERM14C-12	\$19,510.00	Rehabilitate existing bridge by pouring new concrete slab over existing bridge spans, constructing wooden hand-railing on existing bridge structure and grading area on either side of bridge to match new bridge deck.
5	Project #2013051 Hatcher Bridge Rehabilitation Addition Environmental Resources Management District #1	Wynn & Sons Environmental Construction Co., Inc. R2013-0427	ERM14C-15	\$8,934.00	Rehabilitate existing bridge by pouring new concrete slab over existing bridge spans, constructing wooden hand-railing on existing bridge structure and grading area on either side of bridge to match new bridge deck.

J THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL IN TIME FOR THE PREVIOUS MONTH'S REPORTS					
	PROJECT	CONTRACTOR	CSA#, CO# or WO#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
6	Project #N/A Southern Palm Beach Island Comprehensive Shore Protection project - Sub-bottom Investigation Environmental Resources Management District #4	Applied Technology & Management, Inc. R2013-1188	1188-06	\$16,520.02	Perform sub-bottom profile survey services.
7	Project #N/A Chain of Lakes Water Quality Evaluation and Analysis Environmental Resources Management Districts #2, #3, #4	Applied Technology & Management, Inc. R2013-1188	1188-07	\$22,114.55	Conduct evaluation and analysis of historical water quality data.
8	Project #N/A Ocean Ridge Shore Protection Project 3 - One Year Post- Construction Physical Monitoring Environmental Resources Management District #4	Olsen Associates, Inc. R2013-1190	1190-04	\$23,052.00	Professional services associated with engineering analysis and report development, coordination and submittal.

K

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR THE
CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/
SPECIAL ASSESSMENT PROGRAMS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #13-083 SW Boca Diversion Intake Structure Repair District #5	Globaltech, Inc. R2012-0159	27	\$9,044.32
2	Project #13-036 (WA #11) Southern Region Pumping Facility Membrane Concentrate Bypass District #5	Globaltech, Inc. R2012-0159	Final	\$27,012.55
3	Project #13-083 (WA #27) SW Boca Diversion Intake Structure Repair District #5	Globaltech, Inc. R2012-0159	Final	\$9,044.32
4	Project #13-066 (WA #6) 8" Water Main Extension along 14 th Rd District #2	Johnson-Davis, Inc. R2013-0550 (R2014-0093)	Final	\$4,966.13
5	Project #13-084 (WA #8) 14 th Rd South Sewer Extension District #2	Johnson-Davis, Inc. R2013-0550 (R2014-0353)	Final	\$14,050.68
6	Project #14-103 Century Village North Dr & West Dr Gravity Sewer Lining District #2	Lanzo Lining Services, Inc. - Florida dba Lanzo Trenchless Technologies South R2014-0521	3	\$160,842.00
7	Project #13-084 14 th Rd Sewer Extension District #2	Johnson & Davis, Inc. R2014-0353	8.1	\$9,860.56 5 day time extension
8	Project #14-095 Gravity Lining at NW Corner of Military Tr & Elmhurst Rd District #7	Lanzo Lining Services, Inc. - Florida dba Lanzo Trenchless Technologies South R2014-0521	2	\$24,965.00
9	Project #12-008 Line Stops for WTP 8 Wells 8W-1, 8W-2 and 8W-3 District #2	Rangeline Tapping Services, Inc. R2013-1820	8.1	(\$10,614.00)

K

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR THE
CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/
SPECIAL ASSESSMENT PROGRAMS DURING THE MONTH OF OCTOBER 2014**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
10	Project #WUD 15-007 Installation of 6" WM Insertion Valve at Bridgman Dr and Prairie Rd & 8" Tapping Sleeve and Valve at WRWWF 8 Water Utilities Districts #2, #6	Rangeline Tapping Services, Inc. R2013-1820	10	\$9,480.00
11	Project #14-063 (WA 9) Century Village Wet Taps District #2	Rangeline Tapping Services, Inc. R2013-1820	Final	\$7,218.00